

# Laverstock Ford EV Development Roadmap - 1.3, 20240830

<b>Doctrine, Organisation and Interoperability</b>	Establish roles and responsibilities	Continued development and promulgation of doctrine
	Establish linkages with other organisations	
	Develop Doctrine <span style="float: right; border: 1px solid black; border-radius: 50%; padding: 2px 5px;">1</span>	
	Develop Flood Plan	
	Prepare lessons learnt process <span style="float: right; border: 1px solid black; border-radius: 50%; padding: 2px 5px;">2</span>	Record lessons and Implement lessons learnt process

<b>People</b>	Identify needs	Recruit Volunteers <span style="float: right; border: 1px solid black; border-radius: 50%; padding: 2px 5px;">5</span>
	Induction strategy <span style="float: right; border: 1px solid black; border-radius: 50%; padding: 2px 5px;">3</span>	
	Put in place insurance <span style="float: right; border: 1px solid black; border-radius: 50%; padding: 2px 5px;">4</span>	Maintain individual motivation

<b>Training</b>	Identify training needs <span style="float: right; border: 1px solid black; border-radius: 50%; padding: 2px 5px;">6</span>	Initial Individual training: on line <span style="float: right; border: 1px solid black; border-radius: 50%; padding: 2px 5px;">7</span>
		Initial Individual training: organised
		Ongoing Individual Training

<b>Information</b>	Develop communication strategy <span style="float: right; border: 1px solid black; border-radius: 50%; padding: 2px 5px;">8</span>	Implement communication strategy

<b>Equipment, Infrastructure and Logistics</b>	Identify equipment needs	Grants for equipment	Procure equipment <span style="float: right; border: 1px solid black; border-radius: 50%; padding: 2px 5px;">9</span>
	Identify storage and maintenance regimes		Maintain equipment
	Identify potential Emergency Response Centre	Identify potential Emergency Response Centre <span style="float: right; border: 1px solid black; border-radius: 50%; padding: 2px 5px;">11</span>	
	Identify potential Emergency Contact Hub	Develop Emergency Contact Hub <span style="float: right; border: 1px solid black; border-radius: 50%; padding: 2px 5px;">10</span>	

**Milestones:**

- 1 Doctrine complete
- 2 Lessons learned process complete
- 3 Induction strategy complete
- 4 Insurance in place
- 5 Critical mass of volunteers recruited
- 6 Training plan prepared
- 7 Critical mass of volunteers trained
- 8 Communication strategy complete
- 9 Equipment in place
- 10 Emergency Contact Hub prepared
- 11 Emergency Response Centre prepared

**Tasks:**

- Doctrine:**
- D1 Obtain relevant extant doctrine
  - D2 Advice from Melksham
  - D3 Meet key responding agencies
  - D4 Identify local threats
- Equipment/Infrastructure/Logistics:**
- E1 Identify requirement
  - E2 Identify storage options
  - E3 Identify potential grants
  - E4 Identify Emergency Contact Hub
  - E5 Identify radio coverage of Parish
  - E6 Identify Emergency Response Centre

**Training:**

- People:**
- P1 Examine insurance requirements and options
  - P2 Prepare induction strategy
  - P3 Make links with local groups

**Information:**

- I1 Confirm what already in place