REPORT PC26.041 OSCC MUGA Tender
Author: Richard Heather, Operations Officer
Date: 9" April 2026

Subject: Provision of a New Multi-Use Games Area (MUGA) @ Old Sarum Community Centre
Green Space.
Purpose of the Report

To update Members on the procurement process for the proposed Multi-Use Games Area (MUGA) at
Old Sarum Community Centre green space, and to seek a decision on the preferred contractor from a
shortlisted selection.

Background

The Parish Council Ops working group has agreed in principle the replacement of the existing sports
wall at OSCC green space, with a new Multi-Use Games Area (MUGA), to be located in the same
location on the southwest corner. The project aims to enhance recreational provision for residents
and provide a durable, accessible facility for a range of sporting activities.

Procurement Process

A competitive tender process was undertaken in accordance with the Council’s procurement
requirements. A total of twenty-nine initial enquiries were received, and nineteen formal tenders
were subsequently submitted.

Councillors representing the Operations Working Group convened on the 24™ March 2026 to
evaluate submissions using a structured scoring matrix. The evaluation criteria included:

- Cost and overall value for money, including length of warranty/aftercare

- Quality, type of materials, provision of required spec.

- Contractor experience/relevant project delivery/ track record and lead times.
Following assessment, the submissions were scored.

Shortlisting Outcome

The evaluation process resulted in a shortlist of five contractors, representing the highest scoring
submissions against the agreed criteria. These contractors were considered capable of delivering the
project.

Details of the shortlisted tenders, including pricing and key features, are provided in the
accompanying appendix.

Planning requirements

Following consultation with Wiltshire Council planning department, they have confirmed the project
sits within the Part 12 permitted rights developments for Local authorities.

No local public consultation has taken place.



Financial Implications

All shortlisted tenders fall within a competitive range of the budget that the financial officer has
suggested is available to council. There are variations in cost relative to specification and warranty
provisions. Members are asked to consider overall value rather than lowest cost alone.

The final contract value will be confirmed following Council’s decision and any necessary
clarifications with the preferred supplier.

Officer Recommendation
Council Officer recommendation. Tender 2

Tender 2 is recommended to Full Council as it offers a proven and reliable contractor with a strong
local track record, a fully inclusive and low-risk proposal covering all site requirements and
compliance, and a robust warranty package alongside a clear and achievable delivery programme,
providing confidence in both quality and long-term value.

Appendices:
APPENDIX 1 - Site Plan.

APPENDIX 2 - Summary of Short List Tender Evaluation.
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Example only LFPC will be black surface.
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APPENDIX 2

2 x recessed goals.

on the
corrosion of
paint, 3 years
on line
markings, 1
year on tarmac
surfacing and 1
year
installation.

requirements
are included,
power, water,
welfare,
security.

track record
detail provided
with quote,
previous works
completed
locally

of order. 3 weeks
delivery time with
schedule of works
included.
Included all H&S,
method
statements.
Known to the
Parish. Local
contractor used
for installing.

0scC Total Cost Surface Type of Fencing Level of Goal side Ancillary items | References / Additional detail | Response
MUGA depth materials Warranty escapes included for previous works from
Tenders offered. offered achievable | works / examples shortlist
short list Minimum questions
suggested
standard
150mm
Tender 1 £62,332 Ex | 200mm FENCING — 3.0M 36 months Yes All necessary Several 3 weeks lead time | Yes
VAT & 1.2M High 868 covering on site examples of to mobilise, 4
TWIN BAR SUPER | workmanship requirements other works weeks work,
REBOUND and materials are included, supplied and all | following order
under normal power, water, insurances and placement. Also
wear and tear. welfare. certs supplied all certs and
insurances, All
insurance s H&S
certs and other
works case
studies.
Tender 2 £58,881 Ex | 150mm Duex Rebound 15yr Structural | Yes All necessary Very 11 weeks lead Yes
VAT 868 MUGA Failure, 7 years on site comprehensive | time from receipt




Tender 3 £52,300 Ex | 300mm Zaun 868 rebound | Five-year Yes Includes supply | Several Need minimum 6- | Yes
VAT fencing. inclusive of Power, examples week lead time.
Warranty, does Water, Security | supplied Includes all H&S &
not cover and Welfare Environmental
vandalism or facility info, programme
problems due of works, and
to lack of other works
Mtnce examples.
Tender4 | £52,685ex | 150mm Fastline - 24 months Yes Includes supply | Yes, several Possible start end | Yes
VAT Fastmesh-656- defect of Power, examples of June. Very
RB™/868-RB™ & warranty on Water, Security | supplied comprehensive
Headstart Goal installation and and Welfare quote included
ends the fencing facility works schedule,
carry’s a 10- all H&S,
year environmental
guarantee, policy, RAMS.
subject to
T&C'’s
Tender 5 £40,692 Ex 100mm IAE rebound No mention Yes No None received No response from | No
VAT fencing with confirmation confirmation of
escape route received points email

following short
listing.




